
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 221 
  Date: 2015-07-07 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Wayne R. Lawson, P.E., SECB, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Partly Cloudy  Noon:  Partly cloudy  3:00 pm:   

 Temperature:   9:00 am:   74º  Noon:  78º  3:00 pm:   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

1 

0 

0 

0 

0 

0 

2 

2 

4 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

0 

3 

3 

5 

2 

0 

0 

0 

0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 4 5 

 
Div. 7 Meadows Roofing 1 1 0 2 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
1 1 0 2 

Total:    7 11 6 24 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: constructing stair framing and landings in the addition. 

2) Laborer: general site cleanup and assisting other trades. 

3) HVAC: insulating piping, installing finned tube radiation and making connections to roof top units. 

4) Masons: installing masonry at West wall of the addition. 

5) Meadows: installing roofing at South roof above the Meeting Hall. 

6) Griffin:  installing electrical in the addition and in the main electrical room. 

7) Plasterers: plastering Meeting Hall. 

8) Modular Vault:  installing small vault at Town Clerk’s office. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Carpenter fabricating stairs for the addition. 

 

Framing installation for the intermediate stair 

landing in the addition is underway. 

 

HVAC contractor is insulating new piping. 



 

HVAC contractor is making connections to the 

new roof top units. 

 

Masons are washing down and addressing the 

areas where the staging was previously 

connected on the west elevation of the 

addition. 

 

Roofers are installing roofing on the south side 

of the main building. 

 

Electrician is working with HVAC contractor 

on the roof top unit connections. 



 

 

Plasterers are working on the ceiling in the 

main hall. 

 

Modular vault contractor is fabricating and 

installing the vault in the Town Clerk’s office. 


